

<b><u>Training</u></b>	Job shadowing and training for NB Power servicing and maintenance	<ul style="list-style-type: none"> <li>- Identify jobs</li> <li>- Match candidates</li> <li>- Set up a program</li> </ul>	<ol style="list-style-type: none"> <li>1. October 2009</li> <li>2. Training winter</li> <li>3. April 2010</li> </ol>	To be determined	
<b><u>Alternate Energy</u></b>	Explore options for alternate energy supply and economic development opportunities for Tobique First Nation	<ul style="list-style-type: none"> <li>Research options</li> <li>Select preferred sector</li> <li>Find Partner(s)</li> <li>Prepare Business Plan</li> </ul>	<ol style="list-style-type: none"> <li>5. December 2009</li> <li>6. Testing 2010</li> <li>7. Construction 2011</li> </ol>	To be determined based on sector selection	Match with INAC Economic Development program
<b><u>Tobique First Nation Protocol</u></b>	Prepare protocol on doing business with PNB and NB Power	Tobique First Nation to develop a protocol in cooperation with AAS on moving forward so as to avoid misunderstanding and potential conflicts	<ol style="list-style-type: none"> <li>8. September 2009</li> </ol>	In-kind	Action Committee is the lead